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QUARTERLY PROGRESS REPORT
Project Title: Life Cycle Cost Analysis

RFP NUMBER: N/A

NJDOT RESEARCH PROJECT MANAGER:
Richard Weed

TASK ORDER NUMBER/Study Number:
91/4-23942

PRINCIPAL INVESTIGATOR:
Kaan Ozbay & Neville Parker

Study Start Date: 06/09/2000 Period Covered: 1% Quarter 2003
Study End Date: 12/31/2002

Task % of Total % of Task | % of Task to % of Total

this quarter date Complete

First Year
1. Review of Existing LCCA Proceduresin 30% 40% 100% 30%
NJDOT and other DOTs
2. Study of the LCCA Input Parameters 30% 20% 1000% 30%
from both Economics and Engineering
Perspectives
3. Preliminary Documentation of the 20% 20% 100% 20%
L CCA Process
4, Workshop on the LCCA Process 10% 50% 50% 5%
5. Interim Report 10% 10% 100% 10%
TOTAL (First Year) 100% 85%
Second Y ear
6. Development of Preliminary LCCA 40% 30% 100% 40%
Guidelines
7. Development of Illustrative Case Studies 30% 10% 80% 24%
8. Guidelines and Case Study Workshop 10%
9. Findization of LCCA Guidelines 10% 40% 100% 10%
10. Final Report 10% 40% 60% 6%
TOTAL (Second Y ear) 100% 20% 20% 80%

Note: Tasksarebased on therevised proposal submitted on

1. Progressthis quarter by task:

Task 7:We have now incorporated the examplesinto the final report.

Task 8: Inthelat quarterly report meeting we decided to hold this workshop after the preliminary review of the

final draft report.

Task 9: We have finalized the guidelinesin the form of afinal report.

Task 10: Final report completed except the pay schedules section. We have a draft report for the pay schedules

section but it is still being reviewed and modified by CUNY researchers beforeit isfinalized.

We asked for ano cost extension to complete the final report and conduct the workshop.

2. Proposed activities for next quarter by task
Implement final modificationsto the final report.
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3. List of deliverables provided in this quarter by task (product date)

4. Progress on Implementation and Training Activities

5. Problems/Proposed Solutions
Based on then input we received in the last quarterly report, we asked and received a no cost extension.

6. Budget Summary*

Total Project Budget(# of years) 2 Years $204,495.00
Total Project Expenditure to date $183,520
% of Total Project Budget Expended 90%
Task Order Number/Study Number: 91/ 4-23942
Current Task Order Budget (# of years) Year land 2 $204,495.00
Actual Expenditure to date against current task order $183,520
% of current task order budget expended 90%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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